SV-CC Status
18 September 2003

Swapnajit Mittra (SGI) – Chairman
Ghassan Khoory (Synopsys) – Co-Chairman
SV-CC: Mission and Goals

- **Mission**
  - Define C interfaces (APIs) for SV

- **Current goals in the SV 3.1a time frame**
  - Prepare an errata list of items for SV 3.1 SV-CC contributions
  - Donation commitments have been received in the following areas:
    - Provide an extended VCD-like interface for SV objects
    - Provide facility of non-zero C tasks
    - Provide a VPI interface to SV
SV-CC: Accomplishments

• Accomplishment
  – Charter for SV-CC 3.1A, operating rules, and milestones were prepared and accepted.
  – Technical meetings started.
  – Technical donation commitments were received.
  – Errata list was prepared for 3 items and approved. These were passed to the maintainer of SV errata list.
SV-CC: Planned activities and milestones

- **09/18/2003**
  - Donation submission deadline.

- **12/01/2003**
  - Complete technology errata.
  - Freeze technology of submissions.
  - Close implementation feedback.

- **12/24/2003**
  - End of LRM development, start of LRM review.

- **01/24/2004**
  - Send to board.

- **02/24/2004**
  - Release 3.1a LRM.
SV-CC 3.1A: Make it a success

• We are growing fast.
• We want everybody’s help (including yours) - please participate.
• Let us know of any erratum from SV 3.1 C interface part.

Thanks for your time